
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING/UTILITIES

Project Limits: S. Terrel St. to S. Lamesa Rd.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: Andrew Mellen, P.E.

amellen@maverick-eng.com

Maverick Engineering

Contractor: 

1404 S. Grandview

Odessa, Texas 79761

Comments: 

Utility Schedule:  
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

10/12/2018

To construct improvements to 

existing City Streets (new 

pavement, curb and gutter, 

ADA ramps)

Project completed on time and 

on budget.

ROAD AND UTILITY BOND PROJECT INFORMATION

E. Hicks Avenue 

$1,430,184.598/21/2017

$1,305,129.16

Jones Bros Dirt & Paving
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